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Bi-Weekly Progress Report No. 8 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from June 27, 2011 to July 8, 2011.   
 
The work performed during this reporting period includes: general clean-up, structural backfill of 
building excavation, foundation layout, form setting, reinforcing steel installation, pipe trench 
excavation, fusing of HDPE Pipe,  pipe installation, electrical conduit and pull box installation, in-situ 
compaction and density testing.  This work is summarized in further detail below.  A list of the 
supporting documentation attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner/Operator 
Chris Kozikowski   Operator 
Nick Gambino    Laborer 
 
Sampogna – ACI Subcontractor 
Nick Sampogna    Owner/Operator 
Anner Portillo    Laborer 
Pedro Huezo    Laborer 
Enrique Calles    Laborer 
Eugenio Guevara   Laborer 
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3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Building Foundation Work 

 T&F compacted existing sub-grade using vibratory plate compactor. Confirmed proper 
compaction using a nuclear densitometer. Placed structural fill in building excavation, 
compacted and tested as required. Sampogna laid out building foundation in 
accordance with the approved contract drawings.  Installed pipe sleeves and rebar. Set 
forms for the building footers. Poured 4000 DES with air concrete. 

 
 Trench Excavation and Pipe Installation 

 T&F excavated the pipe trench in accordance with the contract drawings. Upon field 
inspection of the excavated material, CDM determined that the native material satisfied 
the requirements that would allow it to be used as pipe bedding. The pipes were 
installed at the bottom of the trench as shown in the trench details. Backfill material 
was placed in 12 inch lifts and compacted.  CM Testing performed compaction density 
testing of compacted sub-grade using a nuclear densitometer, Trolex 3430. 

 Any non-native or unsuitable items found while excavating trench were segregated and 
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger 
than 4-inch. All materials that were segregated have been staged for later disposal.  
 

 Underground Electric Installation 
 JK Electric installed PVC conduits and precast concrete pull boxes as specified and shown 

on the contract drawings.  
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 

 
 Material Deliveries 

 Electrical PVC conduits and accessories 
 Pre-cast concrete pull boxes (6) 
 Recycled concrete structural fill 

 
4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-27-11        

Day          Monday    
 

WEATHER:       Sunny 
TEMP:        66/80 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

1200 Jim Kilcullen JK Electric Power Service Location 

1200 Jim Kearley D&F Locating Private locating service 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer – used to move fused sections of pipe. 
2-Butt-Fusion Machines 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2). Approx. 800’ completed. 
3-25yd loads of structural fill delivered to the site by Liotta & Sons. 
D&F Locating contracted by ACI to mark all utilities within work areas. 
JK Electric on-site to inspect existing electric feed from manhole in front of pump house on Clinton Rd. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Power Tools 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-28-11        

Day         Tuesday    
 

WEATHER:       Sunny 
TEMP:        68/82 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

0800 Demetrios Klerides CDM Project Review Meeting 

0800  Thomas Mathew CDM Project Review Meeting 

0830 Bob Goltz CDM Project Review Meeting 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer – used to move fused sections of pipe. 
2-Butt-Fusion Machines 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2). Approx. 800’ completed. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Ergonomics – Lifting Heavy Objects 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Project Review Meeting 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-29-11        

Day         Wednesday    
 

WEATHER:       Pt. Sunny 
TEMP:        62/82 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer – used to move fused sections of pipe. 
2-GF+ Butt-Fusion Machines 
JBC 527 Variable Reach Fork Truck – not used 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (2-man crew) on-site fusing 3” HDPE pipe using GF+ butt fusion machines (2). Approx. 800’ completed. 
 
United Rentals delivered a JCB 527 Variable Reach Fork Truck to the site for offloading the steel building. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Ergonomics – Don’t take chances 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-30-11        

Day         Thursday    
 

WEATHER:       Sunny 
TEMP:        64/89 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
CDM/Ali Rahmani 
 Arrowhead/Tom Gleave, Joe Cotter 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

0700 Bob Delotorro T&F Enterprises Fusing HDPE Pipe 

0830 Joe Cavano JK Electric UG Electric 

0830 Jim Kilkullin JK Electric UG Electric 

0830 Mike Kilkullin JK Electric UG Electric 

0830 James Kilkullin JK Electric UG Electric 

0830 Alan Fotrich CM Testing Materials Testing 
 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (3-man crew) on-site fusing 3” HDPE pipe using GF+ butt fusion machines (2). Also began excavation of pipe trench near 
emergency access road, north of site. 
 
JK Electric (4-man crew) on-site installing underground electric conduit 
 
ACI using PID to Screen excavated soils. No readings registered. 
 
CM Testing on-site performing compaction density testing in trench excavation 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Excavations and Trenching 
 
TESTING PERFORMED: 
 
PID Screening and Soil Density Testing  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-1-11        

Day         Friday    
 

WEATHER:       Sunny 
TEMP:        64/86 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Yosh Saha 
 
 Arrowhead/Tom Gleave, Matt Swope 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

0700 Bob Delotorro T&F Enterprises Fusing HDPE Pipe 

0830 Joe Cavano JK Electric UG Electric 

0830 Jim Kilkullin JK Electric UG Electric 

0830 Mike Kilkullin JK Electric UG Electric 

0830 William Giraldo CM Testing Materials Testing 
 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (3-man crew) on-site fusing 3” HDPE pipe using GF+ butt fusion machines (2). Also Continued excavation of pipe trench near 
emergency access road, north of site. 
 
JK Electric (2-man crew) on-site installing underground electric conduit 
 
ACI using PID to Screen excavated soils. No readings registered. 
 
CM Testing on-site performing compaction density testing in trench excavation – All passed. 
 
Prefabricated Steel Building delivered to site on 6-30-11 afternoon 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Teamwork & Trench Safety 
 
TESTING PERFORMED: 
 
PID Screening and Soil Density Testing  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference call @ 10:00.  
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-5-11        

Day         Tuesday    
 

WEATHER:       Sunny 
TEMP:        66/87 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Ali Rahmani 
 
 Arrowhead/Tom Gleave, Matt Swope 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0700 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

0700 Jim Kilkullin JK Electric UG Electric 

0830 Eugenio Sampogna Foundation Forms 

0830 Anner Portillo Sampogna Foundation Forms 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
CAT 420D Backhoe 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (3-man crew) on-site fusing 3” HDPE pipe using GF+ butt fusion machines (2). Also Continued excavation of pipe trench near 
emergency access road, north of site..  3-90 deg elbows HDPE installed. Thrust Blocks also poured at all 3 elbows 
 
JK Electric (2-man crew) on-site installing underground electric conduit 
 
ACI using PID to Screen excavated soils. No readings registered. 
 
CM Testing on-site performing compaction density testing in trench excavation – All passed. 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Teamwork & Trench Safety 
 
TESTING PERFORMED: 
 
PID Screening and Soil Density Testing  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-6-11        

Day         Wednesday    
 

WEATHER:       Pt. Sunny 
TEMP:        69/87 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Mike Ehnot 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
No equipment used today 
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
CAT 420D Backhoe 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
CDM, Mike Ehnot mobilized drilling equipment to site. Uni-Tech Drilling Co., Inc. 
 
ACI inventoried building components, 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-7-11        

Day         Thursday    
 

WEATHER:       Sunny 
TEMP:        69/89 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Mike Ehnot 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Jason Kamback T&F Trench Work 

0700 Nick Gambino T&F Trench Work 

0700 Chris Kozikowski T&F Trench Work 

0700 Tim Taub T&F Trench Work 

0800 Eugenio Sampogna Foundation Work 

0800 Pedro Sampogna Foundation Work 

0800 Anner Portillo Sampogna Foundation Work 

0800 Joe Sampogna Sampogna Foundation Work 

1300 ???? CM Testing  Density Testing 

0800 Jim Kilkullen JK Electric  UG Conduit Work 

0800 Joe Cavano JK Electric  UG Conduit Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
CAT 420D Backhoe 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F Trenching, backfilling, compacting  and Fusing pipe. Approx. 1500 lf of pipe was air tested and passed, Air testing not 
required, T&F chose to test prior to backfilling, Specified Hydrostatic  test will be performed on the entire pipe at a later dats. 
 
Sampogna installing pipe sleeves, setting forms and installing rebar 
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CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Overexertion  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-8-11        

Day         Friday    
 

WEATHER:       Overcast 
TEMP:        69/78 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Jason Kamback T&F Trench Work 

0700 Nick Gambino T&F Trench Work 

0700 Chris Kozikowski T&F Trench Work 

0700 Tim Taub T&F Trench Work 

0800 Eugenio Sampogna Foundation Work 

0800 Pedro Sampogna Foundation Work 

0800 Anner Portillo Sampogna Foundation Work 

0800 Joe Sampogna Sampogna Foundation Work 

1300 ???? CM Testing  Density Testing 

0800 Jim Kilkullen JK Electric  UG Conduit Work 

0800 Joe Cavano JK Electric  UG Conduit Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer – used to move fused sections of pipe. 
CAT 420D Backhoe 
2-GF+ Butt-Fusion Machines 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F Trenching, backfilling, compacting  and Fusing pipe. Approx. 1500 lf of pipe was air tested and passed, Air testing not 
required, T&F chose to air test prior to backfilling, Specified Hydrostatic  test will be performed on the entire pipe at a later date. 
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Sampogna  setting forms and installing rebar. Also placing structural fill around footer forms for additional support. Concrete for 
footers is scheduled to be delivered after 1200. 
 
JK Electric installing conduit and electrical pull boxes. 
 
CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: First Aid 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference call @ 10:00a. 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IMAG0057.jpg 7/5/2011

IMAG0058.jpg 7/5/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

Footer forms with reinforcing steel installed.

Footer forms with reinforcing steel installed.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

IMAG0059.jpg 7/5/2011

IMAG0060.jpg 7/6/2011
Pipe trench north of site (looking east)

Pipe Trench just north of northwest corner of site.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

IMAG0061.jpg 7/8/2011

IMAG0062.jpg 7/8/2011

Delivery of Concrete for building footers.

Concrete being dumped and vibrated for footers.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 27 through July 08, 2011

IMAG0063.jpg 7/8/2011

IMAG0064.jpg 7/9/2011

Concrete placed using long chute in footers.

Treeline Property work- Asphalt being removed.
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